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ESTIMATE RUN 12/14/2006

ESTIMATE SUMMARY 14:02:37

CONTID: C15429 ESTIMATE NO: 0006 FINL SPEC YR:2005

PCN: 15429-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 55.0 DAYS TIME ALLOW: 55 WORK DAYS

I-25 Greenland to Larkspur PERCENT TIME: 100.00 ORIG TIME ALLOW: 55 WORK DAYS

PROJECT NO: IM 0252-381

I-25 Greenland to Larkspur

NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/14/2006 DATE TIME STARTED 04/28/2006
2635 DELTA DRIVE DATE LET 04/06/2006 DATE WORK BEGAN 05/15/2006
DATE AWARDED 04/10/2006 DATE TIME STOPPED 11/08/2006
DATE CONTRACT EXECUTED 04/25/2006 DATE ACCEPTED 11/08/2006
COLORADO SPRINGS CcO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/28/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,479,402.69 PARTICIPATING $ 2,474,365.91 $ 2,436.35
AWARD PROJECT AMT: $ 2,790,697.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.80% TOTAL EARNINGS 2,474,365.91 2,436.35
FUNDS AVAILABLE: $ 5,036.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,474,365.91 2,436.35
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 41,860.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,474,365.91 44,296.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,474,365.91 44,296.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44,296.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15429-BID ESTIMATE RUN 12/14/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0006 14:02:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 74,814.000 74,814.000
Sy 0.000 0.00
2.00000 74,814.000 149,628.00
0010 203-01500 BLADING 7.000 7.000
HOUR 0.000 0.00
100.00000 7.000 700.00
0015 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0020 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L s 0.000 0.00
1,100.00000 1.000 1,100.00
0025 210-04200 *ADJUST GUARDRAIL 388.000 388.000
LF 0.000 0.00
14.25000 388.000 5,529.00
0030 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,251.000 1,251.000
cy 0.000 0.00
38.10000 1,251.000 47,663.10
0035 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.060 10.060
TON 0.000 0.00
106.75000 10.060 1,073.91
0040 403-09210 STONE MATRIX ASPHALT 18,400.810 18,400.810
TON 0.000 0.00
62.95000 18,400.810 1,158,330.99
0045 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 17,370.220 17,320.220
TON 0.000 0.00
49.75000 17,320.220 861,680.95
0050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,547.000 12,547.000
GAL 0.000 0.00
1.50000 12,547.000 18,820.50
0055 612-00001 *DELINEATOR (TYPE I) 89.000 89.000
EACH 0.000 0.00

29.00000 89.000 2,581.00
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PCN: 15429-BID ESTIMATE RUN 12/14/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0006 14:02:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 612-00002 *DELINEATOR (TYPE IT) 28.000 28.000
EACH 0.000 0.00
39.00000 28.000 1,092.00
0065 612-00003 *DELINEATOR (TYPE III) 3.000 3.000
EACH 0.000 0.00
45.10000 3.000 135.30
0070 614-80387 *RUMBLE STRIP (GRINDING) 41,310.000 41,310.000
LF 0.000 0.00
0.30000 41,310.000 12,393.00
0075 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
43,300.00000 1.000 43,300.00
0080 627-00005 *EPOXY PAVEMENT MARKING 284.000 284.000
GAL 0.000 0.00
75.55000 284.000 21,456.20
0085 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,272.000 1,272.000
GAL 0.000 0.00
43.80000 1,272.000 55,713.60
0090 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 3,417.000 3,417.000
SF 0.000 0.00
13.15000 3,417.000 44,933.55
0095 630-00000 *FLAGGING 399.000 399.000
HOUR 0.000 0.00
21.90000 399.000 8,738.10
0100 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 50.000
DAY 0.000 0.00
219.00000 50.000 10,950.00
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 65.000
DAY 0.000 0.00
547.00000 65.000 35,555.00
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.200 14.20

71.00000 2.000 142.00
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PCN: 15429-BID ESTIMATE RUN 12/14/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0006 14:02:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200
EACH 3.800 311.60
82.00000 38.000 3,116.00
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 37.000 33.300
EACH 3.700 344.10
93.00000 37.000 3,441.00
0125 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
21.90000 0.000 0.00
0130 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,314.00
6,570.00000 2.000 13,140.00
0135 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 175.20
876.00000 2.000 1,752.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 13.000 11.700
EACH 1.300 47.00
36.15000 13.000 469.95
0145 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
39.40000 0.000 0.00
0150 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 15.000 230.25
15.35000 150.000 2,302.50
0155 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15429-BID ESTIMATE RUN 12/14/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0006 14:02:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70025 F/A QUALITY INCENTIVE PAYMENT -42,767.460 -42,767.460
FA 0.000 0.00
1.00000 -42,767.460 -42,767.46
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 4,240.000 4,240.000
FA 0.000 0.00
1.00000 4,240.000 4,240.00
0215 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS PER ASPHALT HAUL 0.000 -2,549.290
TRUCKS
DOL 0.000 0.00
1.00000 -2,549.290 -2,549.29
CAT 0200 CURRENT AMT $ 2,470,297.69 $ 2,436.35$ 2,465,260.90
CAT NOO0400 CONSTRUCTION ENGINEERING
0200 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,942.00000 1.000 3,942.00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
4,588.00000 1.000 4,588.00
0210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
CAT 0400 CURRENT AMT $ 9,105.00 $ 0.00$ 9,105.00
PROJECT TOTAL CURRENT AMT $ 2,479,402.69 $ 2,436.35 $ 2,474,365.90



